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NAWCAD Lakehurst 198 120 111 120 111 99%1/30/20029/3/2001
ISF installed diesel generator and will reimburse Navy for NOX offset credits.

M 9/3/2001 11/13/2001 11/8/2001

NSWC Crane 3173 3173 2045 2749 2749 100%7/9/20015/21/2001
Consolidated Site.   Fire alarm response liability agreement needed.  Approval of IDF closets is going very slowly.  ISF and government in process of doing consolidated BAN/LAN schedule.

M 4/21/2001 12/3/2001 11/12/2001

Washington Navy Yard 196 196 166 100%1/18/20025/21/2001
Warehouse is located at Andrews NAF.  Physical security certification completed.  ISF requested additional admin and warehouse space in Crystal City, Navy Annex, Anacostia and Nebraska Ave.  
Temporary admin space at Andrews AFB needs to be vacated or ISF must provide written request with reason for staying.

VL 3/7/2001 5/15/2001

Pentagon 1-D-1070 1C1039 5B731 100%12/4/2001
ISF needs to install equipment in the racks and build out the IDFs.  ISF has requested additional space for admin and storage.  Pentagon indicates that 1000 sf will be made available in June.

POP

NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY.   See WNY for status.

POP

NAS Patuxent River 1490 1490 405 509/665 None 99%4/8/20024/6/2001
CT&E Site.  Received permit to operate generator.  Temporary warehouse is unavailable on base.  ISF is deciding how they will roll out the seats without a temporary warehouse.

VL 4/6/2001 10/26/2001 11/1/2001

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 90%8/12/20021/22/2001
Urgent roof repairs funded.  Station awarded contract, however, construction will take 5 months.  The station has not been able to identify sufficient temporary warehouse space, making equipment delivery 
difficult for ISF.  ISF requested space for consolidated area warehouse.  Gov't attempting to find a warehouse that could serve for both the consolidated and temporary warehouse requirements.

VL 1/10/2001

NAVAIRWARCEN Orlando 1090/1091 1091 1092 Leased Leased 100%11/30/20019/4/2001
Facilities numbers shown indicate room numbers.  Server Farm complete.  Construction ongoing in telcom closets.  Closet designs being checked against code.

M 9/4/2001 1/14/2002 1/14/2002

NAVSUPPACT New Orleans 601 601 601 601 601 100%7/31/20015/10/2001
Server farm complete.  Working on connections to serviced facilities.  BAN/LAN construction progressing well.  Starting BAN/LAN at El Paso and Corpus Christi.  Oklahoma City, Austin, Waco and Harlingen 
sites underway.

L 5/4/2001

NAS North Island (NOC) 1482 1482 1482 12 12 100%5/4/20011/6/2001
Server consolidated into NOC.  Warehouse consolidated in San Diego area warehouse in building 12.  NOC is operational.  BAN/LAN construction planning has started.

L 1/6/2001
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SPAWAR Old Town
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWARCEN San Diego
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP 11/12/2001 10/31/2001

SPAWAR Pt. Loma A-33 317 317 12 12 100%6/15/20013/19/2001
Warehouse consolidated in San Diego area warehouse.  Security system installation on-going.  Security certification pending.  Anticipate complete 4/8.

VL 3/19/2001

San Diego Help Desk 100%8/21/2001
EDS leases directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational.  Other Bldgs include Admin Lab space and Offices.  FY01 lease cost awarded in Sept 01.  Fleet/Region budgeting for 
FY02 and beyond lease costs.  3970-Lab/office space, 3980-Help desk, 3990-Office space.  First Quarter lease costs needed ASAP.

HD

CBC Port Hueneme 1388 5 5 612 5 100%6/15/20014/9/2001
Shared warehouse space with Pt. Mugu.  Security certification is pending.  BAN/LAN construction on-going.

M 4/9/2001 11/9/2001 10/11/2001

NAS Point Mugu 50 50 5 612 100%6/15/20014/9/2001
Security system and physical security features undergoing minor modifications.  Certification is pending.  Power fluctuations damaged the Navy UPS system.  ISF responded and tied remaining Navy 
computer systems into ISF UPS system until cutover.

L 4/2/2001 11/9/2001 10/11/2001

NAWS China Lake 33 2 2334 989 2334 100%6/15/20014/2/2001
Temporary warehouse should be operational 4/02.  BAN/LAN construction on-going.

L 4/2/2001 2/4/2002 2/4/2002

NAS Lemoore 730 730 Trailer 773 824A 100%5/15/20013/19/2001
CT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs and final security system installation.

M 3/19/2001 6/12/2001 11/8/2001

NAS Fallon 304 304 NA 65 100%10/16/20013/19/2001
ISF is using ISF trailers for temporary warehouse.  BAN/LAN construction on-going.

M 3/19/2001 11/9/2001 12/21/2001
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Increment: 1.5
CINCLANTFLT CMPD
Was consolidated into Norfolk NOC.  ISF requested space to reinstitute this server farm and surveyed potential buildings.  Initial space considered was 460 sf short.  CLF Is looking for a new facility or additional space.  An 
offer letter is needed on this space once the shortage has been resolved.

28-Nov-01M 11/14/2001 11/18/2001

NAS Oceana 920 920 920 920
Funding to move current tenants out of server farm building has been obtained.  Station making arrangements to move people by 6/11.  ISF has decided that this farm will remain a Medium facility.  ISF intends to request 
space for another Medium facility on Dam Neck.

02-Oct-01M 920

NAVWPNSTA Charleston 13 13 3560 3560 65%
Station is installing temporary transformer.  Anticipated completion is 4/9/02.

05-Sep-01 24-Oct-01 29-Oct-01M 3560 20-May-02

Increment: 2
NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.

09-Nov-01M 294

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.

07-Nov-01L 47

NTC Great Lakes 3400 3400 3400 3502
30% Design being fowarded to the station.  Design on hold by ISF until Increment 1.5 is complete.

10-Oct-01 01-Apr-02M 3502

NSS Mechanicsburg 112 112 112 112
Server farm increased to Large.

06-Jul-01L 112

FISC Norfolk Det Philadelphia 2B 2D 2D 27A
ISF trip report received 12/03/01.  Revised space allocation letter received on 1/9/02.  Awaiting 30% design.

23-Oct-01M 27A

NAVPHIBASE Little Creek 1265 Not Avail
Permanent warehouse not identified, but may be regionalized to NAVSTA Norfolk.  Size increased to Large 3/14.  Station attempting to identify additional space for admin.  ISF urgently needs additional space for mechanical 
equipment and admin.  ISF may build mech equipment room as addition to building.

11-Sep-01L 3090
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NAVSHIPYARD Portsmouth, VA 31 31 31 31
Full assessment conducted 1/24.  Awaiting ISF report.  ISF may have concerns with asbestos, historical building issues, and the building may be in the flood plain, but the concerns can probably be resolved.

13-Sep-01L 31

NAS Jacksonville (EMF)
Station proposed new building on 3/18.  ISF conducted Quick Look on 3/18.  ISF rejecting building because they state the equipment will not fit due to ceiling restrictions and other issues.

20-Jul-01L

NAVSUPPACT Millington 750 750 750 750
30% design review ongoing.

07-Aug-01 01-Apr-02VL 750

NAS Corpus Christi 22 22 22 22
60% design on track.  Pre-con conducted 1/9/02.  Construction start date to be determined.

10-Jul-01 26-Nov-01 24-Dec-01M 22

NAVSTA San Diego 3418 57 57 12 39%
Consolidated warehouse in Building 12 being used for warehouse.  Admin construction effort 49% complete.  Door exit requirements being reviewed.

30-May-01 02-Oct-01L 57 05-Jul-02

Pearl Harbor (NOC) 87 87 208 79 100%
Region identified consolidated warehouse in Building 79.  Construction progressing rapidly.  Server farm is very large (VL) (in NOC).  Commissioning tests complete.  Need commitment letter on warehouse.

11-Jun-01 01-Dec-01L 79 28-Mar-02 1/8/2002

Increment: 2.5
NAS Keflavik 740
ISF needs to validate required space and inform SPAWAR of any anticipated changes to the manning level of the Iceland IT workforce.  SPAWAR Legal will then coordinate with the appropriate personnel on Iceland to 
resolve the SOF issue.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
ISF report on full assessment on 1/25 indicates building is acceptable.  Station to perform some repairs and tank removal.  Awaiting 30% design.

25-Sep-01M 298

SUBASE New London 411 411 138 411
Awaiting 30% design drawings.  Site assessment report states ISF has some concerns with the roof structure and a possible interior moisture problem.

06-Nov-01M 411
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NSWC Carderock 17 17 17
30% design under review by the station.  ISF evaluated temp warehouse.  Station to provide official offer of space for temp warehouse.  ISF states perm warehouse is not required at this facility.

11-Oct-01M

NSWC Indian Head 290 290 290
30% design under review by the station.

26-Sep-01M 290

NSWC Dahlgren 423 423 1200 423
Facility design underway by ISF.

27-Sep-01M 9411

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

13-Sep-01S

SUBASE Kings Bay 4030 4030 2011 2011
Lack of temp warehouse may be addressed in ISFs proposal for a consolidated area warehouse as part of the Jacksonville EMF.  Awaiting 30% design drawings.

24-Jul-01M

NAVSTA Mayport 2 2 2
Awaiting 30% design drawings.  Warehouse space for Mayport will be included in the Regional Warehouse in Jacksonville.  ISF conducted site visit 1/24.  ISF has some concerns with the facility, but stated they will accept 
the building.

24-Jan-02M

NAS Key West 4011 4011 626/4011 4011
Awaiting 30% design.

15-Nov-01S 149

NAVSTA Roosevelt Roads 1817 1817 1807 3134
A full site assessment report was received 1/11/02.  Formal offer letter for space received.

01-Nov-01M 3134

NAVSTA Guantanamo Bay
Full assessment conducted 2/12.  Site assessment report received.  An offer letter is needed.

12-Feb-02S
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NSWCDD Panama City 500 309 3 Leased
Formal offer letter signed 12/14/01.  Site assessment report received 1/11/02.  Commercial Warehouse space is being leased for temp and permanent warehouse.  30% design submitted 1/25/02.

06-Sep-01M Leased

NAS Pensacola 649 649 741/25 649
Facility repairs will be done prior to build out.  Awaiting 30% design.

01-Aug-01VL 649

NAS Meridian 224 224 215 224
Awaiting 30% design.

18-Oct-01M 224

CBC, NCTC, NRC Gulfport 203 203 60/329 203
Formal offer of space received 3/14.  Awaiting 30% design.

17-Oct-01M 16

Stennis Space Center
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space is required.  ISF Team did site visit 1/4 to look at 
different facilities.  A new site visit is planned for 2nd or 3rd week in April.

02-Aug-01POP

NPGS Monterey 428 428 428 428
An offer letter for space will be needed once ISF determines exact requirements for POP.

07-Nov-01POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 requires a UMC Milcon project to be made acceptable.  Temp warehouse is located in Bldg 1013 at Keyport.  UMC contract awarded 3/22.

20-Jun-01L 1013

NUWC Keyport 1034 1034 922
Perm Warehouse and Admin space located in Bldg 922 at Bremerton.  Need space offer for server farm.

22-Jun-01M 1013

SUBASE Bangor 7074 7074 7074 922
Perm Warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  30% design review complete.

20-Jun-01 01-Apr-02M 1013

Monday, April 08, 2002 S=Cable plant construction started, C=Cable plant construction completed



NMCI GFF Status Report

Installation Server Perm 
Admin

Temp 
Admin

Perm 
Warehouse

Temp 
Warehouse

Quick 
Look

Bldg 
Accept

30% 
Design 

Build-Out 
Complete

Constr. % 
Compl

Identified Government Furnished Facilities
On Track Outstanding Issue Difficulty Plan Actual

Facility 
Size

Change
Increments 1.5 through 2.5

Start 
Inside

Complete 
Inside

Start 
Outside

Complete 
Outside

Cable Plant Facilities

NAVSTA Everett 2200 2200 2114 2200
Awaiting 60% design.

22-Jun-01 12-Feb-02S 2200

NAS Whidbey Island 219 113 113 2644
30% design complete.

01-Sep-01 01-Apr-02M 2670
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